SAS Superstructure

Run date 19-Nov-14

Location: 04-SF-80-13.2/13.9 Time 5:10PM
Client Name: CalTrans
aftrans
Daily Diary Report by Bid Item
Contract No.:  04-0120F4
) 04-0120F4
Diary #: 176 Const Calendar Day: 427 Date: 09-Nov-2010 Tuesda
y Y . . . Y 04-SF-80-13.2/13.9
Inspector Name: Bruce, Matt Title: Transportation Engineer Self-Anchored
Inspection Type:  Continuous Suspension Bridge
Shift Hours:  07:00am  05:30 pm Break: 00:30 Over Time: 02:00
Federal ID:
Location:
Reviewer:  Mathur, Lalit Approved Date: 11-Apr-11 Status: Approved
Weather
Temperature 7 AM 40 -50 12PM 50 -60 4PM 50 - 60

Precipitation 0.00"
Working Day If no, explain:

Condition Mostly sunny.

Diary:
Work description.

Bearings.

- ABF erected both W2E Hinge K pipe beam assemblies today starting at 7:00am and completing the
operation around lunch. Overall the erection of both W2E Hinge K pipe beam assemblies was successful.
However there was one minor item of concern related to the erection of the South W2E Hinge K pipe
beam assembly which was the first one of the day. In the process of erecting the South W2E Hinge K pipe
beam assembly the Macalloy rods were "pulled-up" to facilitate pushing the rods through the assembly. No
damage was suspected but the operation was not as cautious as it could have been. The erection of the
second W2E Hinge K pipe beam assembly was more controlled to prevent this occurrence.

- See Lalit and Alex Schmidt's diaries for ABFs labor, equipment, and operations at the W2 cap beam
particularly related to the erection of the W2E Hinge K pipe beams.
- Finalized the surveying information gathered last week of the movement of the E2 cap beam at 12 points
on top of the beam. Sent an email of the results to pertinent personnel associated with the Shear Keys and

Dispute
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Attachment

ABF ironworkers began installing the erection brackets for the W2E2
west deviation saddle segment.
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Concrete surface for the South W2E Hinge K grout pad seen from the

top of the existing E1 pier.
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Concrete surface for the W2E Hinge K grout pad seen from the top of
the existing E1 pier.

ABF ironworkers in the process of erecting the South Hinge K pipe
beam assembly over the Macalloy rods.

Sliding the South Hinge K pipe beam over the Macalloy rods. Concrete surface for the North W2E Hinge K grout pad seen from the
top of the existing E1 pier.
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Sliding the North Hinge K pipe beam over the Macalloy rods.
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